
 

 

 PROJECT INFORMATION  

Project Title Loney/Deer Meadow Restoration Program’s Aspen Regeneration 
Phase 2 

Brief Description Summary  
The South Yuba River Citizens League (SYRCL) is requesting funds to work 
with volunteers and the USFS to restore aspen stands within four acres of 
one of the largest wetland complexes in the Tahoe National Forest. SYRCL 
will leverage this opportunity to provide public education on ecology and 
the benefits of healthy mountain meadows through training and 
stewardship, interpretive signs and a Grand Opening event.  This project is 
part of a larger restoration project to be funded by NFWF.  
 
Environmental Setting  
Loney Meadow is a 300 acre wet meadow complex at 6000 feet consisting 
entirely of USFS land surrounded by the Tahoe National Forest (TNF). 
Loney Meadow provides unique recreational and educational 
opportunities near Interstate 80. Current uses include grazing and an 
interpretive trail. 
 
Goals, Deliverables and Scope of Work 
Loney Meadow is a priority restoration site in the NFWF Business Plan, 
one of only three in the Yuba River Watershed, and one of the few 
meadows in the Sierra where complete restoration of hydrology and 
vegetation characteristics could be achieved at a reasonable cost.  As a 
popular recreation destination, Loney Meadow is one of the most visited 
and visible wet meadows in the Sierra Nevada and presents a tremendous 
opportunity to educate the public about the values of healthy mountain 
meadows.  
 
SYRCL is requesting a grant to fund aspen regeneration in Loney Meadow 
and to provide outreach to the public about the benefits of meadow 
restoration.  SYRCL has submitted a full proposal to National Fish and 
Wildlife Foundation for treating erosion problems, monitoring 
groundwater and water quality in the meadow and planning for full-scale 
meadow restoration. Partners to the NFWF proposal include USFS and 
American Rivers.  
 
Outcomes of Loney Meadow Restoration Program: Aspen Regeneration 
Phase 2, will be a healthy, native forest, reduction of fire risk, improved 
habitat for native plants and wildlife and increased understanding of 
ecosystem services provided by healthy meadows.  This SNC project is 
worthy of funding as a stand-alone project, even if NFWF funding is not 
received.  
 
Conifer encroachment is a principal threat to remnant aspen stands in 
Loney meadow. There is an immediate need to remove conifers as they 
out-compete aspen for sunlight, water and nutrients, resulting in 



 

 

decreased vigor and an onslaught of pathogens which increase mortality. 
Conifer encroachment has been shown to alter soil properties, impacting 
water holding capacity and changing meadow vegetation.   Removal of 
conifers will partially emulate natural disturbance regimes allowing 
regeneration by suckering, aspens’ main reproductive strategy. 
 
Preservation of aspen habitat is critical, as it is the single most species-rich 
avian habitat in the Sierra Nevada, as well as providing habitat for rare 
species, and diverse wetland vegetation.  Removal of conifers in Loney 
meadow will help preserve unique features of mountain meadows, 
including vegetation, soils, hydrology, biodiversity, and provide a 
supporting role in watershed health.  Once treated, aspen stands can act 
as natural firebreaks. 
 
In collaboration with the USFS, SYRCL completed Phase 1 of the Loney 
Meadow Aspen Regeneration Program in 2011. Staff and volunteers used 
hand tools to remove small conifers and enhance two acres for aspen 
regeneration using USFS Best Management Practices, which have been 
successfully employed in other Sierra mountain meadows. Initial 
performance monitoring shows that using volunteers is a cost effective 
approach to aspen regeneration, while providing a valuable opportunity 
for service learning. 
 
Of the prioritized and mapped areas, four acres remain untreated.  With 
funding from the SNC, SYRCL and the USFS will assess aspen stands using 
the USFS “Aspen Location and Condition” protocol, purchase all necessary 
tools and lead a trained team of volunteers to treat areas with methods 
similar to those used in 2011.  Once removed, the conifers will be piled as 
grazing barriers or removed if deemed a fire hazard. Project 
implementation will occur on eight work days, four each in 2013 and 
2014, with a final monitoring occurring in 2015.   
An existing interpretive trail provides information on the history of the 
meadow but lacks information on the ecological benefits of wet meadow 
systems to forest health and water supply. As part of the project, partners 
will design and install 15 interpretive signs with information including the 
importance of meadows for ecological biodiversity, increased late season 
water storage and improved downstream water quality, as well as other 
important meadow features. SYRCL will then promote public use and 
education about meadow restoration through social media and a Grand 
Opening event. 

Total Requested 
Amount 

53,872.44 

Other Fund Proposed 84,560.00 

Total Project Cost 138,432.44 

Project Category Site Improvement/Restoration 

Project Area/Size 4 

Project Area Type Acres 



 

 

Have you submitted to 
SNC this fiscal year? 

No 

Is this application 
related to other SNC 
funding? 

No 

 

Project Results 

Restoration 
 

 

 

Project Purpose Project Purpose Percent 

Habitat 
 

 
 

Natural Resource 
 

 
 

Recreation Use/Impact/Access 
 

 
 

 

 

County 

Nevada 
 

 

 

Sub Region 

Central 
 

 

  



 

 

PROJECT CONTACT INFORMATION 

Name Mr. Gary  Reedy,  

Title Science Program Director 

Organization South Yuba River Citizen’s League (SYRCL 

Primary 
Address 

216 Main Street, , , Nevada City, CA, 95959 

Primary 
Phone/Fax 

530-265-5961 Ext. 208 

Primary Email Gary@syrcl.org 

 

 

 
 

 

  



 

 

PROJECT LOCATION INFORMATION 

 

Project Location 

Address:                           Loney and Deer Meadows, , , Truckee,  CA, 96161  
Water Agency:                  
Latitude:                           39.4210 
Longitude:                        -120.6549 
Congressional District:      
Senate:                              
Assembly:                          
Within City Limits:            No 
City Name:                        
 

 

 

 

 
 

 

  



 

 

                                                                  ADDITIONAL INFORMATION 

 

Grant Application Type 

 

Grant Application Type: 
Category One Site Improvement 
 
 

Grant Application Type: 

Category One Site Improvement 

 

 

 

 

  



 

 

PROJECT OTHER CONTACTS INFORMATION 

 

Other Grant Project Contacts  

Name:                    Mr. Gary  Reedy,  
Project Role:          Day-to-Day Responsibility 
Phone:                    5302655961  
Phone Ext:             208  
E-mail:                    gary@syrcl.org 
 

 

 

 

  



 

 

UPLOADS 

The following pages contain the following uploads provided by the applicant: 
 

Upload Name 

Completed Application Checklist 

 

Table of Contents 

 

Full Application Form 

 

Authorization to Apply or Resolution 

 

Narrative Descriptions 

 

Detailed Budget Form 

 

Restrictions/Agreements 

 

Regulatory Requirements or Permits 

 

NEPA Documentation 

 

Letters of Support 

 

Long Term Management Plan 

 

Project Location Map 

 

Parcel Map Showing County Assessors Parcel Number 

 

Topographic Map 

 



 

 

Photos of the Project Site 

 

Land Tenure- Only for Site Improvement Projects 

 

Site Plan - Only Site Improv. or Restoration Proj. 

 

Leases or Agreements 

 

 

To preserve the integrity of the uploaded document, headers, footers and page numbers have 

not been added by the system.  
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SIERRA NEVADA CONSERVANCY 
PROPOSITION 84 - PROJECT INFORMATION FORM 

Rev. August 2011 

PROJECT NAME 

Loney Meadow Aspen Regeneration Project: Phase 2 

APPLICANT NAME (Legal name, address, and zip code) 

South Yuba Citizens River League 

PERSON WITH FISCAL MANAGEMENT RESPONSIBILITY FOR GRANT CONTRACT/INVOICING  
 Name and title – type or print                        Phone                               Email Address                                                     

X Mr. Caleb Dardick, Executive Director                  (530) 265-5961 Ext. 207  caleb@syrcl.org 

Ms. 

COUNTY ADMINISTRATOR OR PLANNING DIRECTOR CONTACT INFORMATION (At least one entry 

Is required)      

 

Name: Richard A. Haffey, CEO                                                  Phone Number:  (530)265-7040 

 

Email address: 

ceo@co.nevada.ca.us 

Name:                                                                                                   Phone Number: 

Email address: 

NEAREST PUBLIC WATER AGENCY (OR AGENCIES) CONTACT INFORMATION (At least one entry Is 

required)      

 

Name: Ron Nelson, General Manager, Nevada Irrigation District          Phone Number: (530)273-6185 

 

Email address: 

rnelson@nid.dst.ca.us 

Name:                                                                                                   Phone Number: 

Email address: 

Please identify the appropriate project category below and provide the associated details (Choose 

One) 

X  Category One Site Improvement                                       Category Two Pre-Project Activities                               

 Category One Conservation Easement Acquisition  

 

X Site Improvement/Conservation Easement 
Acquisition 

Project area:  Tahoe National Forest 

Total Acres: 4 Acres  

     SNC Portion (if different): ________________ 

Total Miles (i.e. river or stream bank):_________ 

     SNC Portion (if different): ________________ 

 

Select one primary Site 
Improvement/Conservation Easement 
Acquisition deliverable 

X  Restoration  

 Enhancement 

 Resource Protection     

 Infrastructure Development / Improvement 

 Conservation Easement 



 

For Conservation Easement Acquisitions 
Only 

Appraisal Included 

Will submit appraisal by__________________ 

 Pre-Project Activities Select one primary Pre-Project deliverable 

 Permit 

 CEQA/NEPA 
Compliance       

 Appraisal                             
 Plan 

 

 Condition 
Assessment              

 Biological Survey 

 Environmental Site 
Assessment 

 



SOUTH YUBA RIVER CITIZENS LEAGUE 

BOARD RESOLUTION 

In the Matter of: A Resolution Approving the Application for Grant Funds from the Sierra Nevada Conservancy 
Proposition 84 Healthy Forests Grant Program: 

The following RESOLUTION was duly passed by the Board of Directors of the South Yuba River Citizens League on 
January 13, 2012: 

WHEREAS, the Legislature and Governor of the State of California have provided Funds for the program shown above; 

and 

WHEREAS, the Sierra Nevada Conservancy (SNC) has been delegated the responsibility for the administration of a 

portion of these funds through a local assistance grants program, establishing necessary procedures; and 

WHEREAS, said procedures established by the Sierra Nevada Conservancy require a resolution certifying the approval of 

application(s) by the Applicant's governing board before submission of said application(s) to the SNC; and 

WHEREAS, the Applicant, if selected, will enter into an agreement with the SNC to carry out the project; and 

WHEREAS, the South Yuba River Citizens League has identified the Loney Meadow Restoration Program: Aspen 

Regeneration Phase 2 project as valuable toward meeting its mission and goals. 

BE IT HEREBY RESOLVED by the Board of Directors of the South Yuba River Citizens League, that this Board: 

• Approves the submittal of an application for the Loney Meadow Restoration Program: Aspen Regeneration Phase 2 

project; and 

• Certifies that Applicant understands the assurances and certification requirements in the application; and 

• Certifies that Applicant or title holder will have sufficient funds to operate and maintain the resource(s) consistent 

with the long-term benefits described in support of the application; or will secure the resources to do so; and 

• Certifies that Applicant will comply with all legal requirements as determined during the application process; and 

• Appoints Caleb Dardick, Executive Director, or designee, as agent to conduct all negotiations, execute and submit all 

documents, including but not limited to: applications, agreements, payment requests, and so on, which may be 

necessary for the completion of the aforementioned project(s). 

PASSED AND ADOPTED by theta ou iver Citizens League on the 13 day of January, 2012. 

Signed and Approved by I i l l -2-6KT_ 
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LONEY MEADOW RESTORATION PROGRAM: ASPEN 
REGENERATION: Phase 2 
Using Volunteers to Restore and Monitor Sierra Meadows  
 

A. PROJECT DESCRIPTION 
Summary  
The South Yuba River Citizens League (SYRCL) is requesting funds to work with volunteers and the USFS 
to restore aspen stands within four acres of one of the largest wetland complexes in the Tahoe National 
Forest. SYRCL will leverage this opportunity to provide public education on ecology and the benefits of 
healthy mountain meadows through training and stewardship, interpretive signs and a Grand Opening 
event.  This project is part of a larger restoration project to be funded by NFWF.  

 

Environmental Setting  
Loney Meadow is a 300 acre wet meadow complex at 6000 feet consisting entirely of USFS land 
surrounded by the Tahoe National Forest (TNF). Loney Meadow provides unique recreational and 
educational opportunities near Interstate 80. Current uses include grazing and an interpretive trail. 
 

Goals, Deliverables and Scope of Work 
Loney Meadow is a priority restoration site in the NFWF Business Plan, one of only three in the Yuba 
River Watershed, and one of the few meadows in the Sierra where complete restoration of hydrology 
and vegetation characteristics could be achieved at a reasonable cost.  As a popular recreation 
destination, Loney Meadow is one of the most visited and visible wet meadows in the Sierra Nevada and 
presents a tremendous opportunity to educate the public about the values of healthy mountain 
meadows.  
 
SYRCL is requesting a grant to fund aspen regeneration in Loney Meadow and to provide outreach to the 
public about the benefits of meadow restoration.  SYRCL has submitted a full proposal to National Fish 
and Wildlife Foundation for treating erosion problems, monitoring groundwater and water quality in the 
meadow and planning for full-scale meadow restoration. Partners to the NFWF proposal include USFS 
and American Rivers.  
 
Outcomes of Loney Meadow Restoration Program: Aspen Regeneration Phase 2, will be a healthy, native 
forest, reduction of fire risk, improved habitat for native plants and wildlife and increased understanding 
of ecosystem services provided by healthy meadows.  This SNC project is worthy of funding as a stand-
alone project, even if NFWF funding is not received.  
 
Conifer encroachment is a principal threat to remnant aspen stands in Loney meadow. There is an 
immediate need to remove conifers as they out-compete aspen for sunlight, water and nutrients, 
resulting in decreased vigor and an onslaught of pathogens which increase mortality. Conifer 
encroachment has been shown to alter soil properties, impacting water holding capacity and changing 
meadow vegetation.   Removal of conifers will partially emulate natural disturbance regimes allowing 
regeneration by suckering, aspens’ main reproductive strategy. 
 
Preservation of aspen habitat is critical, as it is the single most species-rich avian habitat in the Sierra 
Nevada, as well as providing habitat for rare species, and diverse wetland vegetation.  Removal of 
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conifers in Loney meadow will help preserve unique features of mountain meadows, including 
vegetation, soils, hydrology, biodiversity, and provide a supporting role in watershed health.  Once 
treated, aspen stands can act as natural firebreaks. 
 
In collaboration with the USFS, SYRCL completed Phase 1 of the Loney Meadow Aspen Regeneration 
Program in 2011. Staff and volunteers used hand tools to remove small conifers and enhance two acres 
for aspen regeneration using USFS Best Management Practices, which have been successfully employed 
in other Sierra mountain meadows. Initial performance monitoring shows that using volunteers is a cost 
effective approach to aspen regeneration, while providing a valuable opportunity for service learning. 
 
Of the prioritized and mapped areas, four acres remain untreated.  With funding from the SNC, SYRCL 
and the USFS will assess aspen stands using the USFS “Aspen Location and Condition” protocol, 
purchase all necessary tools and lead a trained team of volunteers to treat areas with methods similar to 
those used in 2011.  Once removed, the conifers will be piled as grazing barriers or removed if deemed a 
fire hazard. Project implementation will occur on eight work days, four each in 2013 and 2014, with a 
final monitoring occurring in 2015.   

An existing interpretive trail provides information on the history of the meadow but lacks information 
on the ecological benefits of wet meadow systems to forest health and water supply. As part of the 
project, partners will design and install 15 interpretive signs with information including the importance 
of meadows for ecological biodiversity, increased late season water storage and improved downstream 
water quality, as well as other important meadow features. SYRCL will then promote public use and 
education about meadow restoration through social media and a Grand Opening event. 
 

Proposition 84 and SNC Mission and Program Goals 
This project is consistent with Proposition 84 Land and Water Benefits by protecting the Yuba River 
watershed through improvements in meadow and forest health, water storage and water quality.  The 
project is also consistent with, and furthers, SNC Program Goals, particularly the Healthy Forests and 
Watershed Protection and Restoration Areas of Focus laid out in the SNC’s 2011 Strategic Plan.  
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B. WORKPLAN AND SCHEDULE 
 

1: Administration (SYRCL)  
1.1 Team coordination 
1.2 Track project progress and budget 
1.3 SNC reports 
1.4 Final report 
 

2: Site preparation: (SYRCL, USFS)  
2.1 Complete protocol form. 
2.2 Map and prioritize work day activities 
2.3 Plan and prepare work days 
2.4 Purchase all necessary equipment 
 

3: Recruitment and Training: (SYRCL)  
3.1 Develop recruitment and training materials. 
3.2 Recruit volunteers. 
3.3 On-site trainings and evening educational presentations. 
 

4: Restoration Days: (SYRCL, USFS)  
4.1   Hold 4 workdays per year (July to Sept)  
 

5: Monitoring: (SYRCL, USFS) 
5.1   Years 1 and 2: Monitor volunteer work to ensure task completion. 
5.2   Effectiveness monitoring following Years 1 and 2, and adaptive management for Year 2 as 
necessary. 
5.3   SNC Performance Measure Monitoring 
 

6: Signage and Education: (SYRCL, USFS) 
6.1   Draft and final sign design 
6.2   Build and install signs. 
6.3   Produce and distribute outreach material for websites, newsletters and social media. 
6.4   Plan and produce Grand Opening event. 
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DETAILED PROJECT DELIVERABLES TIMELINE 
Final Contract with SNC August 2012 

Project Start Date (due to snow conditions) April 2013 

SNC 6 monthly reports Throughout 

Year 1: Volunteer Recruitment and Training Materials April – July 2013 

Year 2: Volunteer Recruitment and Training Materials April – July 2014 

Year 1: Site surveying and mapping  June – July 2013 

Year 2: Site surveying and mapping  June – July 2014 

Year 1: Final Site Workplan July 2013  

Year 2: Final Site Workplan July 2014 

List of tools purchased July 2013 and July 2014 

Year 1: Completed Baseline Aspen Location and Condition form July 2013 

Year 1: 2 acres of enhanced aspen habitat  July – September 2013 

Year 1: Trained Volunteer List and Hours Completed September 2013 

Year 2: Completed Baseline Aspen Location and Condition form July 2014 

Year 2: 2 acres of enhanced aspen habitat July – September 2014 

Year 2: Trained Volunteer List and Hours Completed September 2014 

Volunteer Project Evaluations September 2013 and 2014 

Year 1: Monitoring Results July 2014 

Year 2: Monitoring Results July 2015 

15 Interpretive Signs Installed August - September 2014 

Outreach Materials August – September 2014 

Grand Opening Event September 2014 

SNC Performance Monitoring Results August 2015 

Final Report August 2015 
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C. RESTRICTIONS, TECHNICAL/ENVIRONMENTAL DOCUMENTS AND 
AGREEMENTS  

Restrictions/Agreements 
There are no known restrictions or agreements that would adversely affect this project. 
 

Regulatory Requirements/Permits 
This project is under the authority of the US Forest Service, Tahoe National Forest and that agency has 
completed NEPA documentation.  The Tahoe NF completed the environmental analysis (NEPA) prior to 
final project submission. The project was found to fall within a Category of Exclusion according to the 
Forest Service Handbook. In discussions with SNC staff we understand that based on this negative NEPA 
analysis the project is CEQA compliant and that the SNC would be the lead applicant for CEQA if 
necessary.   
 
SYRCL and the USFS have an MOU to work together on this project. (See attached) 
 

D. ORGANIZATIONAL CAPACITY 
SYRCL will be the lead organization on this project and provide all project management and coordination 
of partners and resources.  The principal project partner and landowner is the Tahoe National Forest 
which clearly has expert staff to carry out the technical supervision of this project. The Aspen 
Regeneration Project will build on SYRCL’s 28 year history of successful volunteer-based watershed 
activities. SYRCL has more than 600 active volunteers and is widely known for its expertise in recruiting 
and training volunteers. SYRCL’s volunteer restoration activities include regular invasive species removal 
days along the South Yuba River, conducting assessment and monitoring throughout the Yuba River 
watershed, riparian restoration in the Lower Yuba and the successful completion of Phase 1 of this 
project with the USFS in 2011. In 2011, SYRCL prepared a handbook for volunteer involvement in 
Meadows projects - Sharing Stewardship:  A guide to involving volunteers in assessment, monitoring and 
restoration of meadows in the Sierra Nevada.  Our partners, USFS has a long history of successfully 
carrying out this type of project.  
 

E. COOPERATION AND COMMUNITY SUPPORT 
The specific strategies represented by this project have been developed in close partnership with USFS 
staff over more than two years through meetings of the Yuba Watershed Council and the Yuba 
Meadows Technical Forum.  This project is part of a larger conservation effort and has been built with 
other organizations including American Rivers to explore the possibility of meadow restoration being a 
viable “green infrastructure” approach to storing more water from the earlier melt of the Sierra 
snowpack as a result of climate change, while at the same time providing water quality and critical 
habitat benefits.  
 
Letters of Support are included from Genice Froehlich, USFS District Ranger and Elizabeth Soderstrom, 
PhD, Senior Director of Conservation at American Rivers. 
 

F. LONG-TERM MANAGEMENT 
Long-term management will be provided by the USFS. Over the long-term, USFS will continue to manage 
Loney Meadow according to the riparian conservation objectives listed in the Sierra Nevada Forest Plan 
Amendment Record of Decision, Section 14 Riparian Conservation Area.  These include Riparian 
Objective #5 “Preserve, restore, or enhance special aquatic features, such as meadows….to provide the 
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ecological conditions and processes needed to recover or enhance the viability of species that rely on 
these areas.” Standards and guidelines include regular mapping and assessment and assessing grazing 
issues.  SYRCL anticipates contributing regular volunteer workdays to the park after this project is 
completed.  
 

G. PERFORMANCE MEASURES 
The following SNC mandated performance measures will be used:   

1. Number of People Reached including volunteers, attendees at Grand Opening event. 
2. Dollar Value of Resources Leveraged for the Sierra Nevada including, donated work by volunteer 

crew. 
3. Number and Type of Jobs Created. 
4. Number of New, Improved or Preserved Economic Activities including preserving forest land and 

water quality for future uses. 
5. Measurable Changes in Knowledge or Behavior including volunteers and attendees at the Grand 

Opening event. 
6. Acres of Land Improved or Restored including acres of aspens restored. 

 



SECTION ONE

DIRECT COSTS Year One Year Two Year Three Year Four Year Five Total

ProjectWork/team Coordination $2,913.68 $3,178.56 $6,092.24

Restoration Days Planning and Prep $1,950.52 $2,127.84 $4,078.36

Mapping and Surveying $1,161.60 $1,267.20 $2,428.80

Restoration Days $1,452.00 $1,584.00 $3,036.00

Volunteer Recruitment and Training $1,931.16 $2,106.72 $4,037.88

Travel to Loney Meadows $250.00 $600.00 $850.00

Sign Design and installation $2,750.88 $2,750.88

15 interpretive Signs Materials $4,520.00 $4,520.00

Interpretive Sign Graphics Designer $1,500.00 $1,500.00

Grand Opening Education Event $4,606.80 $4,606.80

USFS  Planning, Oversight and Fieldwork $2,724.00 $3,993.00 $6,717.00

DIRECT COSTS SUBTOTAL: $12,382.96 $28,235.00 $0.00 $0.00 $0.00 $40,617.96

SECTION TWO

INDIRECT COSTS Year One Year Two Year Three Year Four Year Five Total

Equipment purchase, and maintenance $500.00 $500.00

Printing color drafts of signs $50.00 $50.00

Regular outreach and education about project $290.40 $316.80 $607.20

Grand Opening invitations and pr $450.00 $450.00

Performance Measure Monitoring $924.44 $1,240.80 $2,165.24

Evaluation and Regular Reporting $580.80 $633.60 $1,214.40

Final report $1,240.80 $1,240.80

INDIRECT COSTS SUBTOTAL: $2,295.64 $3,932.00 $0.00 $0.00 $0.00 $6,227.64

PROJECT TOTAL: $14,678.60 $32,167.00 $0.00 $0.00 $0.00 $46,845.60

SECTION THREE

Total

Organization operating/overhead costs $2,201.79 $4,825.05 $7,026.84

ADMINISTRATIVE TOTAL: $2,201.79 $4,825.05 $0.00 $0.00 $0.00 $7,026.84

SNC TOTAL GRANT REQUEST: $16,880.39 $36,992.05 $0.00 $0.00 $0.00 $53,872.44

SECTION FOUR

OTHER PROJECT CONTRIBUTIONS Year One Year Two Year Three Year Four Year Five Total

Volunteer Crew - SYRCL match $5,280.00 $5,280.00 $10,560.00

SYRCL Americorps Member - SYRCL match $2,000.00 $2,000.00 $4,000.00

NFWF Proposal--applied for $35,000.00 $35,000.00 $70,000.00

Total Other Contributions: $42,280.00 $42,280.00 $0.00 $0.00 $0.00 $84,560.00

* Operating Costs should be allocated to the pecentage that is applicable to the grant based on your cost allocation methodology 

and cannot exceed 15% of your total project costs.

NOTE: The categories listed on this form are examples and may or may not be an expense related to the project. Rows may be 

added or deleted on the form as needed. Applicants should contact the SNC if questions arise. 

Appendix B3

PROPOSITION 84 - DETAILED BUDGET FORM

SIERRA NEVADA CONSERVANCY

       Project Name:  Loney Meadow Restoration Program: Aspen Regeneration Phase 2

       Applicant:         South Yuba River Citizens League

Administrative Costs    (Costs may not to exceed 15% of total Project Cost ) :
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Checklist Number 6 b 
 

Restrictions, Technical/Environmental Documents and Agreements 
 

No Restrictions or Encumbrances exist that could adversely affect Project completion.  
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Supplemental and Supporting Documents 
 

Checklist Number 6 b 
 

Regulatory Requirement/Permits 
 

Attached is a current agreement between the USFS and SYRCL to improve aspen stands. 
 
   





























 

432 Broad Street  p. 530-478-9026  www.americanrivers.org 
Nevada City, CA 95959 f. 530-478-5849 

 
 

January 13, 2012 
 
Jim Branham 
Sierra Nevada Conservancy 
11521 Blocker Dr., Ste. 205 
Auburn, CA 95603 
 
 
Dear Sierra Nevada Conservancy Grant Team: 
 
American Rivers is writing to express support of the project entitled: Loney Meadow Aspen 
Regeneration Project: Phase 2. This effort will restore and protect a critical Sierra forest 
ecosystem while maintaining recreational and grazing opportunities. This project will also build 
capacity for volunteer stewardship and increase the public’s knowledge about meadow 
ecosystems and how they contribute to healthy watersheds and forests. 
 
This project is critical for many reasons. First, we have found Loney Meadow to be a high 
priority restoration site in our 2010 Yuba Meadows Assessment. Second, this is a meadow 
where restoration work can be successful without huge expenditures. Third, it is an ideal place 
to educate the public about wet meadow systems of the Sierra.  Further, this project will build 
the capacity of volunteer stewards to learn about meadows and to champion meadow 
restoration work.  
 
We have direct experience working with this project team and are confident that the work will be 
completed successfully. We urge the Sierra Nevada Conservancy to support this worthwhile 
project. 
 
Sincerely, 
 

 
Elizabeth Soderstrom, PhD 
Senior Director of Conservation 
 
 

http://www.americanrivers.org/�
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Supplemental and Supporting Documents 
 

Checklist Number 6 d 
 

Long Term Management and Sustainability 
 

See attached extract from the Sierra Nevada Forest Plan Amendment Record of Decision, Section 14 
Riparian Conservation Area. This document is the USFS long‐term management plan for the Tahoe 
National Forest and will be followed in the long‐term management for Loney Meadow. 
 
   



















Address Loney Meadow
Tahoe National Forest, CA

loney meadow, nevada county - Google Maps http://maps.google.com/maps?f=q&source=s_q&hl=en&geocode=&q=lo...
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A relatively functional portion of Loney Meadow with Texas Creek in foreground and grazing horses in background.



Luke Hunt, of American Rivers, standing in front of eroded bank and dry channel of Texas Creek in the lower portion of 
Loney Meadow.



Project partners walking Loney Meadow interpretive trail, adjacent to an erosion site to be treated. 
An area of encroaching conifers in the background.



Portion of Loney Meadow illustrating lowered water table, mesic vegetation and encroaching conifers.



Kathy VanZuuk, of Tahoe National Forest, inspecting browse on young aspens, in the upper portion of Loney Meadow.
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Checklist Number 6 g 
 

Land Tenure Documents 
 

Attached please find a letter from the United States Forest Service which states that the project 
will be entirely implemented on National Forest Systems land. We understand that this letter 
will suffice as a land tenure document for the project. 
 
See attached 
   









Map of ecological function within Loney Meadow from American Rivers (2010).



Map of cross‐sections in Loney Meadow surveyed in completed assessment (American River 2010).
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Supplemental and Supporting Documents 
 

Checklist Number 6 g 
 

Leases or Agreements 
 

A current agreement between the USFS and SYRCL to improve aspen stands is attached at the 
earlier section 6 b Regulatory Requirements/Permits 
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